
Benning Rd Reconstruction
Project Field Office
1322A H Street NE
Washington, DC 20002
(o) 202.388.3081  (f) 202.388.3083

CONSTRUCTION MANAGER’S
WEEKLY STATUS REPORT

FOR THE WEEK
2/12/09 – 2/18/09

RECONSTRUCTION OF BENNING ROAD, NE
FROM 14TH AND H STREET TO OKLAHOMA AVENUE

CONTRACT NO. POKA 2005 - C - 0031 – CB

Placement of the 25mm free drain asphalt at the 18th Street intersection.
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EXECUTIVE SUMMARY

Project Description

The project involves the phased reconstruction of the eastbound and westbound Benning Road, NE from
14th and H Street to Oklahoma Ave. The project also includes portions of Maryland Avenue and
Bladensburg Road. Work on the project includes the following:

· Pavement Restoration with the placement of brick gutter and granite curbs adjacent to
asphalt over aggregate sub base.

· Sidewalk restoration featuring exposed aggregate sidewalks surface treatment

· Safety Improvements–crosswalks, wheel chair ramps, and driveway entrances

· Streetlight and Traffic Signal Upgrades–Pedestrian level lighting, improved streetlights,
upgraded traffic signal and timing

· Drainage Upgrades–New inlet basins, sewer line upgrades

· DCWASA-upgrades to water main lines

· Landscaping upgrades featuring the construction of the Starburst Plaza which will include a
historical mural and multiple outdoor attractions for the neighborhood.

· Streetcar tracks: DDOT plans to install tracks from the intersection of Oklahoma Avenue
and Benning Road to 3rd Street along H Street. Tracks will be installed on the eastbound
and westbound lanes.

· Coordination with multiple utility companies performing construction activities within the
project limits.

The total value of the contract at award to Capitol Paving of DC, Inc. is $35,448,123.90. The notice
to proceed date was December 12, 2007 with project duration of 730 calendar days for scheduled
completion date of December 11, 2009.
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 Progress

Percent complete for Alternate Streetcar Work, Participating Roadway and WASA work are
shown in the graph below.  Participating Roadway is further broken down in the following key
activities:  Common Excavation, Under Drain 6”,19 mm Asphalt Placement, 25 mm Free Drain
Placement. Bus Stop Pads, Exposed Aggregate Sidewalk, Granite Curb and Gutter.
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Issues and Resolutions:

· Washington Gas line discovered in the plaza area on 2-16-09.  The existing line
at its present location is conflicting with the plans for the installation of the
equipment vault and plaza fountain.  Washington Gas was notified and field
observations were taken.  Further resolution of the issue from Washington Gas
is pending

· Resolution was identified for the water leak issue at the 1500 block on 2-6-09.
The replacement of the water service lead to the apartment complex at the
south east corner of 15th Street was authorized by WASA.  Work for the
replacement of the lead began on 2-7-09.  Shut down and tie in to the existing
lead occurred on 2-12-09.  Final back fill of the area was completed on 2-16-09.

· Work on the Starburst Area PEPCO distribution line construction, between 14th

Street and 16th started 12-8-08.  Presently, PEPCO is not maintaining the
schedule due to design issues that have arisen due to the field conditions.  The
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projected completion date for this work is 5/1/09.  Every day past the 5/1/09
projected completion date will result in a day claimed for further delay by CPDC.

· Delays in the removal of and replacement of the northbound curb lane have
resulted due to the tunneling work by PEPCO at 19th Street.  Capitol began the
removal and replacement of the north bound curblane on 11/6/08.  Completion
and progress of this work is dependent upon the progress and completion of the
PEPCO Feederline Replacement work.

WORK PERFORMED

For the week ending February 18, 2009, the following specific construction progress has been
made in the areas listed:

1. Thursday 2/12:

Benning Road:

Demolition work, excavation, placement of the graded aggregate base course, formwork for
the placement of concrete for the PCC driveways at 1817 and 1635 Benning.  Removal and
placement of the existing 6” water line to the apartment complex during a watermain
shutdown at the 1500 Block.  Installation of the brick gutter at the southwest corner of 17th

Street, east of 17th Street and at the intersection of Benning and 16th Street.

Starburst Plaza:

Continuation of the installation of the chain link fencing around the plaza area.  Removal of
the PCC barriers from the plaza.  Demolition and excavation of MD Ave North.  Removal of
12 small trees from the plaza area.  Demolition of the steps in the plaza area.

PEPCO work:

Cleaning of the PEPCO duct bank from 1820 Benning Road to the north west corner of 21st

Street.  Backfilling work, excavation and shoring at the south east corner of 15th Street.
Formwork for the installation of the manhole P#41 and the placement of the plates at Florida
Ave.  Placement of 2-3” lifts of the 25mm asphalt from 1732 to the north west corner of 17th

Street and the completion of the 1-3” lift from 1744 to the middle of the 18th Street
intersection. Placement of 1-3” Lift of 25mm asphalt from 1916 to the north east corner of
21st Street.

2. Friday 2/13:

Benning Road:

Placement of the 25mm free drainage base course between 17th Street and 18th Street and
between 18th Street and 19th Street.  Installation of the brick gutter on the south side between
16th Street and 17th Street and between 18th Street and 19th Street.  Saw cut expansion joint
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for driveways at 1635 and 1817 Benning.  Removal of the existing fire hydrants at 1629
Benning Road and the intersection of 16th Street.  Excavation work, 6” undercut work,
placement of the geofabric, placement of the aggregate base course and compaction at 17th

Street on the south side.  Continuation of the excavation work of the existing roadway,
placement of the geofabric at the north west corner of 19th Street.

PEPCO work:

Continuation of the cleaning of the installed PEPCO ductbank from 1820 Benning to the
north west corner of 21st Street.  Continuation of the backfilling work and excavation and
shoring work at the south east corner of 15th Street. Removal and rebuilding of the formwork
for the construction of MH #P41 at Florida Ave.  Placement of the 25mm Free drainage base
asphalt at the 1900 Block.  Placement of 1-4” lift of the 19mm asphalt from 1732 to the north
west corner of 17th Street.  Placement of one 4” lift of the 19mm asphalt from 1744 to the
middle of the 18th Street intersection.  Placement of the first lift of 19mm asphalt from 1928
Benning to the north west corner of 21st Street.  Placement of the 2nd 4” lift of the 19mm
asphalt from 1732 Benning to the north west corner of 17th Street.  Placement of the first 4”
lift of 19mm asphalt at the 1900 Block.

3. Saturday 2/14:

Benning Road:

Placement of the geofabric, placement of the graded aggregate base course and the
compaction between 18th Street and 19th Street on the north side.  Compaction of the sub
base at the 17th Street intersection.  Excavation and grading of the sub grade behind the
retaining wall at the proposed equipment vault area at Maryland Ave.  Placement of the
graded aggregate base course and compaction at the 16th Street intersection.  6” Undercut
at the north west corner of 19th Street.

4. Sunday 2/15:

No work completed.

5. Monday 2/16:

Benning Road:

Placement of concrete for the installation of the bus stop pad on the north side ; 1900 Block.
Continuation of the excavation of the existing roadway to subgrade, placement of the
geofabric and the placement of the aggregate base course at the north west corner of 19th

Street.  Placement of the aggregate base course and compaction at the north east corner of
18th Street.  Manhole adjustment at the southwest corner of 17th Street.  Compaction of the
aggregate base course at the 1600 Block.  Installation of the valve casing/ backfill trench
leading to the apartment building at the 1500 Block.

Starburst Plaza at Maryland Ave North:

Excavation for the installation of the manhole (17b).
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6. Tuesday 2/17:

Benning Road:

Grading work of the second lane form the north side between 23rd Street and 25th Street.
Excavation, placement of the graded aggregate base, compaction work and placement of
concrete for the PCC driveway between 23rd and 24th Street.  Compaction of the graded
aggregate base between 19th Street and 20th Street.  Man hole adjustments at the southwest
corner of 17th Street.  Contractor performing jobsite cleanup.  Repair of a pedestrian
countdown at 26th Street.  Installation of a galvanized steel transformer base for light pole #’s
L8, L10, L11, L13 and L17.

Starburst Plaza at Maryland Ave:

Excavation work, formwork and the placement of concrete for the manhole floor MH#17b.

PEPCO work:

Excavation to begin the installation of the PEPCO ductbank at 2 manholes at 14th Street.
Installation and encasement of the 5” fiberglass electrical conduit for the PEPCO 10 way
ductbank at the 1500 Block.  Saw cut work of the center of the roadway at the 1500 block.
Abandonment of the existing manhole at the south west corner of 17th Street.  Placement of
concrete for the construction of the lower walls for manhole MP#41.

7. Wednesday 2/18:

Benning Road:

Parging work of manholes/ Misc. Work between 21st Street and 26th Street.
Commencement of the excavation for the installation of the 10 way duct PEPCO ductbank
at 14th Street on the south side in front of 1405 H Street.

Maryland Ave North at Starburst Plaza:

Preparation for the construction of manhole 17b (s) along the existing sewer line.
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Utilities Reconstruction Update
2-18-09

PEPCO:

Distribution Line Duct Bank Construction:

Manholes Completed: 20 Total Manholes: 20 %Complete: 100%
12 Way Length Complete: 7764’ Total Length: 7764’ %Complete: 100%
14 Way Length Complete: 1619’ Total Length: 1619’ %Complete: 100%
10 Way Length Complete: 34’ Total Length: 34’ %Complete: 100%

PEPCO Feeder Line Replacement:

4085’ total feeder 4085 feet complete 100% complete
6 Manholes total 6 completed 100% complete

Work has started on 9-11-08.  Installation of the feeder line was completed on 2-11-09.

Starburst Distribution Line Duct Bank Construction:

Start: 11/24/08 Completion: 05/01/09

2363’ total feet of ductbank 260 feet complete 11% complete
 5 Manholes total 0 completed 0% complete

0% 20% 40% 60% 80% 100%

Manholes

Duct Bank

Percent Complete
Work Remaining

o 35 feet of duct bank construction completed within this report period.

o This activity is on a critical path and is a major concern on its completion, in
order for other work by Capitol Paving to continue and be completed on time.
Each potential day past the 5-1-09 tentative completion date will continue to
affect the CPDC project timing.
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Washington Gas:

Project Totals:
Completed Connections: 77 Total Connections 77 %Complete: 100%
Gas Main install complete: 4615’ Total Length 4615’ %Complete: 100%

Clear Channel:

No new work performed in this report period.  The relocation of the two bus stop
shelters at the Starburst Plaza will occur upon the completion of the excavation and
curb installations by CPDC in the starburst area.  Schedule for the reinstallation is to be
determined.
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Attachment A:

RECONSTRUCTION OF BENNING ROAD N.E.
TWO WEEK LOOK AHEAD SCHEDULE

STARTING 2-16-09 TO 2-28-09
Starburst Plaza

· 2.11.09 Site Preparation (3 days)
· 2.11.09 Foundation Borings (3 days)
· 3.2.09 Delivery of Vault Room (1 day)

1500 - 1600 blk Benning Rd. S/S
· 2.16.09 Grading (6 days)
· 2.23.09 Asphalt (2 days)

17th Street to 20th Street Benning Rd. S/S
· 2.16.09 Asphalt (5 days)

21st St to Project Limit (Metro overpass) N/S
· 2.16.09 Grading (11 days)
· 2.25.09 Asphalt (4 days)

Watermain work (WASA)
· 2.19.09 Remove valve and Tie in to WM at NEC 18th Street (5 days)

PEPCO Restoration
· 2.16.09 Excavation and Grade 18th to 21st St N/S (8 days)
· 2.16.09 Asphalt 17th to 21st  N/S (10 days)

Benning Rd
· 2.16.09 Erosion Control (2 days; Feb 18th & Feb 25th)
· 2.16.09 MOT (2 days; Feb 18th & Feb 25th)
· 2.16.09 Jobsite maintenance (2 days; Feb 18th & Feb 25th)
· 2.18.09 Install bus pad at NEC 19th Street (2 Days)
· 2.18.09 Set MOT at Morse and Bladensburg to Subphase 6 (3 Days)
· 2.21.09 Granite curb and brick gutter (Morse Street; 6 days)
· 2.18.09 Set MOT on H Street and Florida Ave to Subphase 1B (3days)
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Excavation and demolition work on Maryland Ave in the starburst area.

Placement of the 25mm Free drainage asphalt at 19th Street
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Placement of geofabric and graded aggregate base at 17th Street

Compaction work of the subbase at 17th Street
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Preparation work for the installation of the 19th Street PCC bus pad

Placement of concrete for PCC the driveway at 23rd Street
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